Software Development Methodologies: Troubleshoot Application: Status report

Made by the L2_07 team consisting of:
Oleksandr Haishuk (id - 53626)
Mehmet Çeliksu (id - 55893)
Tanatswa Tabagwisa (id - 59272)
Shannaya Cumaio (id - 64342)
Ataberk Güzeller (id - 56450)

Workflow practices

Chosen method: Scrumban

We decided to use Scrumban, which is a combination of Scrum and Kanban.
From Scrum, we use short sprints, a backlog, and reflect on our progress at the end of each sprint.
From Kanban, we use a visual board and work-in-progress limits, and the flexibility of work assignment for each team

Why Scrumban?

Scrumban works well because of its **flexibility.**

We meet once a week during the lab, and it's important to get the most out of our time.

We are a team of five students and we have different schedules, so our availability can change during the week. Scrumban gives us more flexibility because each member can take a task from the board when they have time to work on it.

Because of this, we decided to use one-week sprints. At the end of each sprint, we should have something completed that we can show and discuss.

We have and will have different types of tasks in the projects, and while it would be more efficient and predictable to assign a specific role for each of us, it is usually not feasible.

However, such flexibility is our strength: we plan the tasks, and do them on the fly, and make great progress in a short amount of time.

Because of that, Scrumban fits to our team.

Why not pure Scrum or Kanban?

We did not choose pure Scrum because it would require more roles, organisation and meetings, which we think is unnecessary for a student project like ours.

Pure Kanban is flexible, but it does not use fixed sprints. Since we have weekly labs and regular course deliverables, having one-week sprints is more useful for us.

Method application

Here is our short roadmap for each week:

Sprints: Each sprint lasts one week, from one lab to the next.

Moodle: We look at the tasks that need to be done on Moodle and figure out our next course of action.

Planning: We plan the workload that our team members will do, depending on our availability.

Focus: Each team member should focus on a single task at a time to guarantee the deliverables.

Review: At the end of the sprint, we check what we completed, show the results, and discuss what we can improve for the next sprint.

Sprint 0 outcomes:

General:

In this sprint, we formed a group of five people, where we discuss, share, and work.

The document template was made, and sections like requirements, goals, and risks were added.

While GitHub is not fully integrated into our project, it will be implemented into our workflow soon.

Individual team member contributions:

Oleksandr:

Preparation of the document templates and the organisation of the document, as well as the Github repository.

Mehmet:

Quality assurance of the project document, as well as adding a user story and glossary improvements

Tanatswa:

IT Incident & SLA Management Platform project idea contribution

Shannaya:

Quality assurance, as well as the review of the project documents

Ataberk:

Contributions with text drafts and improvements in sections such as Requirement Specifications and Development Risks

Sprint 1 outcomes:

General:

In this sprint, we improved our work coordination and made our final goal of the project a lot more transparent.

We also have polished the quality of the existing contents of the document.

Individual team member contributions:

Oleksandr:

Added Backlog for SDM Status Report, and text for Sprint 1. outcomes

Mehmet:

wip

Tanatswa:

wip

Shannaya:

wip

Ataberk:

Contributions with text drafts and improvements in the Definition of Done section

Sprint 1 Backlog

Tasks for this sprint:

- Definition of Done improvements
- Better GitHub integration
- Deciding on which type of a prototype to make, code related or not

Deliverables of the **final** sprint:

- A working prototype with a decided aim direction
- A finished documentation